DRAFT **F7. a**

RESOLUTION NO. 18-
City Council

RESOLUTION APPROVING CHANGE ORDER #1
2018 Fisher Group Drainage Improvement Project

WHEREAS, the City Council of the City of Hiawatha, Iowa, has contracted for the 2018 Fisher Group Drainage Improvement Project with Pirc-Tobin, of Alburnett, Iowa, and

WHEREAS, the City Engineer has recommended Change Order #1, with an increase of $1,560.00, bringing the total revised contract amount to $38,478.85, for the 2018 Fisher Group Drainage Improvement Project with Pirc-Tobin, of Alburnett, Iowa, and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF HIAWATHA, IOWA, to approve Change Order #1 for the 2018 Fisher Group Drainage Improvement Project with Pirc-Tobin, of Alburnett, Iowa, with an increase in contract amount of $1,560.00, resulting in a revised total project contract amount of $38,478.85.

AYES:
NAYS:
ABSENT:

PASSED AND APPROVED this 5th day of December, 2018.

_____
Bill Bennett, Mayor

ATTEST:

_____
Kari Graber, Deputy City Clerk

City of Hiawatha

Engineering Department

101 Emmons St., Hiawatha Iowa, 52233-1697
PHONE (319) 393-1515 ext. 511 FAX (319) 393-1516

To: **Mayor and City Council** **Date:** **November 29, 2018**

From: John C Bender PE, City Engineer

Re: **Fisher Group Drainage Improvements**

Description: **Change Order No. 1**

Report:

Change Order No. 1: Changing the equipment and material originally planned for the storm sewer connection.

- Item 1.1 is an item to add extra work and materials to connect to the existing storm sewer pipe. Cost increase $1,560.00.

Engineering recommends approval of change order No 1 for a net cost increase of $1,560.00. If you need any further information, please let me know.

CHANGE ORDER NO. 1

PROJECT: Fisher Group Drainage Improvements

DATE: November 6, 2018

CONTRACTOR: Pirc-Tobin Construction Inc.
Alburnett, Iowa

ORIGINAL CONTRACT AMOUNT: $ 36,918.85

COMPLETION DATE: August 27, 2018

ITEM #1.1: **ADD NEW ITEM- Add extra work and materials to connect to existing storm sewer pipe. Existing pipe required modification.**

CHANGES IN SCHEDULE: No additional time change for this change order.

CHANGE ORDER No. 1 SUMMARY:

Item No.	Description	Unit	Unit Price	Quantity	Total Amount
1.1	Increase cost for connection	EA	$1,560.00	1	$1,560.00
					$1,560.00

Total Change Order No.1 Cost: $1,560.00

Pi rc-Tobin Construction

By: _____

Title: President

Date: Nov 13 2018

City of Hiawatha, Iowa

By: _____

Title: _____

Date: _____

Attest

By: _____

Title: _____

Date: _____

Pirc Tobin Construction

By: _____

Title: President

Date: Nov. 13 2018

Attest

By: _____

Title: _____

Date: _____

City of Hiawatha, Iowa

By: _____

Title: _____

Date: _____