F8c

STATEMENT OF FINAL COMPLETION
AND
OWNER'S ACCEPTANCE OF THE WORK

PROJECT: 2016 Boyson Trail Extension
N15th Ave to N12th Ave

ENGINEER / ARCHITECT: Hall and Hall Engineers Inc.

OWNER: City of Hiawatha, IOWA

CONTRACTOR: Midwest Concrete Inc.

I, the undersigned Engineer / Architect of the above designated project, do hereby state that:

1. The construction provided for pursuant to CONTRACT DOCUMENTS including all approved amendments and Change Orders, hereafter called the WORK between the OWNER and CONTRACTOR has been completed and to the best of my knowledge and belief, is in substantial compliance with the provisions of the CONTRACT DOCUMENTS.

2. The final payment authorized hereto and made a part hereof is a complete and accurate summary of the WORK performed in accordance with the CONTRACT DOCUMENTS.

3. The total cost of the WORK as completed is **$114,930.97**.

I recommend, under the provisions of the CONTRACT DOCUMENTS, that the WORK be accepted and that the final payment be made according to the contract documents.

Engineer / Architect

By _____ Date 1/25/2017

The CONTRACTOR shall guarantee materials and equipment furnished and construction performed by providing a PERFORMANCE BOND which shall remain in full force and effect for a period of two years from date of acceptance by OWNER.

Accepted By CONTRACTOR

By _____

Title Midwest Concrete Inc.

Date _____

Accepted BY OWNER

By _____

Title William Bennett, Mayor

Date _____

(4-7-97) SPN 508

DRAFT

RESOLUTION NO. 17-
City Council

RESOLUTION ACCEPTING THE 2016 BOYSON ROAD TRAIL EXTENSION FROM NORTH 15TH AVENUE TO NORTH 12TH AVENUE PROJECT

WHEREAS, the City Council of the City of Hiawatha contracted with Midwest Concrete Inc. for the 2016 Boyson Road Trail Extension From North 15th Avenue to North 12th Avenue Project, and

WHEREAS, the City Engineer inspected the work covered by the Public Improvement Contract between the City of Hiawatha and Midwest Concrete Inc. on the 2016 Boyson Road Trail Extension From North 15th Avenue to North 12th Avenue Project, and certified the contract work was substantially completed on November 9, 2016, and

WHEREAS, the City of Hiawatha has received recommendation from the City Engineer for acceptance of the 2016 Boyson Road Trail Extension From North 15th Avenue to North 12th Avenue Project, and

NOW, THEREFORE BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF HIAWATHA, IOWA to accept the public improvement contract work in connection with the 2016 Boyson Road Trail Extension From North 15th Avenue to North 12th Avenue Project, and direct the City Engineer to sign the Certification of Completion.

AYES:
NAYS:
ABSENT:

PASSED AND APPROVED this 1st day of February, 2017.

_____
Bill Bennett, Mayor

ATTEST:

_____
Kelly Kornegor, City Clerk