DRAFT

RESOLUTION NO. 20-
City Council

RESOLUTION ACKNOWLEDGING AND AMENDS THE PROFESSIONAL SERVICES AGREEMENT FOR GEOTECHNICAL SERVICES OF THE HIAWATHA PUBLIC LIBRARY RENOVATION AND EXPANSION PROJECT

WHEREAS, the Hiawatha Public Library Board of Trustees of the City of Hiawatha, Iowa, has contracted for the Hiawatha Public Library Renovation and Expansion Project with Terracon of Cedar Rapids, Iowa, and

WHEREAS, the original contract agreement for geotechnical services for construction observation and material testing in the amount of $18,042.50 for the Hiawatha Public Library Renovation and Expansion Project, and

WHEREAS, the original contract amount is now amending the contract amount from $18,042.50 to $24,394.94 due to added inspections for unsuitable soils and dewatering measures during the construction of the Hiawatha Public Library Renovation and Expansion Project.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF HIAWATHA, IOWA, acknowledges, amends the Hiawatha Public Library Renovation and Expansion Project contract with Terracon of Cedar Rapids, Iowa with increase in contract amount of $6,892.44, resulting in a revised total project contract amount of $24,934.94. The City Council in addition directs the city's finance director to make payments associated to the geotechnical services.

AYES:
NAYS:
ABSENT:

PASSED AND APPROVED this 15th day of January, 2020.

_____
Bill Bennett, Mayor

ATTEST:

_____
Kari Graber, City Clerk

DRAFT

RESOLUTION NO. 20-
Hiawatha Public Library Board of Trustees

RESOLUTION AMENDING THE PROFESSIONAL SERVICES AGREEMENT FOR GEOTEHNICAL SERVICES OF THE HIAWATHA PUBLIC LIBRARY RENOVATION AND EXPANSION PROJECT

BE IT RESOLVED BY THE HIAWATHA PUBLIC LIBRARY BOARD OF TRUSTEES OF THE CITY OF HIAWATHA, IOWA, that the President of the Board of Trustees is hereby authorized to proceed with amending the Professional Services Agreement between the Hiawatha Public Library Board of Trustees of the City of Hiawatha and Terracon increasing the original contract amount as established in "Exhibit A" of $ 18,042.50 to $24,934.94 due to added inspection for unsuitable soils and dewatering measures during the construction of the Hiawatha Public Library Renovation and Expansion Project. In addition, authorizes the city's finance director to make payments associated with geotechnical services.

AYES:
NAYS:
ABSENT:

PASSED AND APPROVED this 14th day of January, 2020.

_____
Brenda Powers, Library Board President

ATTEST:

_____
Karlene Nesslage, Secretary