F2d

City of Hiawatha

Engineering Department

101 Emmons St., Hiawatha Iowa, 52233-1697
PHONE (319) 393-1515 ext. 511 FAX (319) 393-1516

To: **Mayor and City Council** **Date:** **January 8, 2019**

From: John C Bender PE, City Engineer

Re: **Edgewood Road Whitetopping Project Phase II**

Description: **Change Order No. 3**

Report:

Change Order No. 3: This change order #3 adjusts all 16 bid items in the contract to the final measured quantities. All items were measured as adjusted in the field and the final quantities are itemized. The final adjusted quantities and costs total an increase of **$33,348.28.** With this change order, the entire project final cost is approximately 5% over the original contract

Engineering recommends approval of change order No 3 with Linn County Secondary Roads for a net cost increase of $33,348.28. If you need any further information, please let me know.

CHANGE ORDER NO. 3

PROJECT: **Edgewood Road Whitetopping Project Phase II**

DATE: January 8, 2019

CONTRACTOR: Linn County Secondary Roads

ORIGINAL CONTRACT AMOUNT: $ 608,479.17

COMPLETION DATE: January 8, 2019

ITEM #1.1:ADD NEW ITEM- This change order #3 adjust all 16 bid items in the contract to the final measured quantities. All items were measured as adjusted in the field and the final quantities are itemized. The final adjusted quantities and costs total an increase of **$33,348.28.** With this change order, the entire project final cost is approximately 5% over the original contract

CHANGES IN SCHEDULE: No additional time change for this change order.

CHANGE ORDER No. 3 SUMMARY:

Item No.	Description	Unit	Unit Price	Quantity	Total Amount
1.1	Increase cost balancing change order	LS	$33,348.28	1	$33,348.28
					$33,348.28

Total Change Order No. 3 Cost: $33,348.28

RESOLUTION NO. 19-
City Council

RESOLUTION APPROVING CHANGE ORDER #3
Edgewood Road PCC Whitetopping Project Phase II

WHEREAS, the City Council of the City of Hiawatha, Iowa, has contracted for the Edgewood Road PCC Whitetopping Project Phase II with Linn County Secondary Roads, and

WHEREAS, the City Engineer has recommended Change Order #3 adjusts all 16 bid items in the contract to the final measured quantities, with an increase of $33,348.28, bringing the total revised contract amount to $691,757.45, for the Edgewood Road PCC Whitetopping Project Phase II with Linn County Secondary Roads, and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF HIAWATHA, IOWA, to approve Change Order #3 for the Edgewood Road PCC Whitetopping Project Phase II with Linn County Secondary Roads, with an increase in contract amount of $33,348.28, resulting in a revised total project contract amount of $691,757.45.

AYES:
NAYS:
ABSENT:

PASSED AND APPROVED this 16th day of January, 2019.

_____
Bill Bennett, Mayor

ATTEST:

_____
Kari Graber, Deputy City Clerk