F2e

City of Hiawatha

Engineering Department

101 Emmons St., Hiawatha Iowa, 52233-1697
PHONE (319) 393-1515 ext. 511 FAX (319) 393-1516

To: **Mayor and City Council** **Date:** **January 8, 2019**

From: John C Bender PE, City Engineer

Re: **Edgewood Road Whitetopping Project Phase II**

Description: **Change Order No. 4**

Report:

Change Order No. 4: This change order #4 adjusts all the final contract amount by adding the 7.5% administration, design, and construction observation fee due Linn County Secondary Road according to the approved 28e agreement. The final adjusted quantities and costs for the Hiawatha portion of the project was $691,757.45. Therefore the total increase for change order #4 is **$51,881.81** which brings the total contract amount to $743,639.26.

Engineering recommends approval of change order No 4 with Linn County Secondary Roads for a net cost increase of **$51,881.81.** If you need any further information, please let me know.

CHANGE ORDER NO. 4

PROJECT: **Edgewood Road Whitetopping Project Phase II**

DATE: January 8, 2019

CONTRACTOR: Linn County Secondary Roads

ORIGINAL CONTRACT AMOUNT: $ 608,479.17

COMPLETION DATE: January 8, 2019

ITEM #1.2:ADD NEW ITEM- This change order #4 adjust all the final contract amount by adding the 7.5% administration, design, and construction observation fee due Linn County Secondary Road according to the approved 28e agreement. The final adjusted quantities and costs for the Hiawatha portion of the project was $691,757.45. Therefore the total increase for change order #4 is **$51,881.81** bringing the total contract amount to $743,639.26.

CHANGES IN SCHEDULE: No additional time change for this change order.

CHANGE ORDER No. 4 SUMMARY:

Item No.	Description	Unit	Unit Price	Quantity	Total Amount
1.2	Increase cost of 7.5% Administration fee	LS	$691,757.45	7.5%	$51,881.81
					$51,881.81

Total Change Order No. 4 Cost: $51,881.81

RESOLUTION NO. 19-
City Council

RESOLUTION APPROVING (BALANCING) CHANGE ORDER #4
Edgewood Road PCC Whitetopping Project Phase II

WHEREAS, the City Council of the City of Hiawatha, Iowa, has contracted for the Edgewood Road PCC Whitetopping Project Phase II with Linn County Secondary Roads, and

WHEREAS, the City Engineer has recommended (Balancing) Change Order #4 for administration design and construction observation services with an increase of $51,881.81, for the Edgewood Road PCC Whitetopping Project Phase II with Linn County Secondary Roads, and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF HIAWATHA, IOWA, to approve (Balancing) Change Order #4 for the Edgewood Road PCC Whitetopping Project Phase II with Linn County Secondary Roads, with an increase in contract amount of $51,881.81. Total amended contract amount $743,639.26.

AYES:
NAYS:
ABSENT:

PASSED AND APPROVED this 16th day of January, 2019.

_____
Bill Bennett, Mayor

ATTEST:

_____
Kari Graber, Deputy City Clerk