Flea

City of Hiawatha

Engineering Department

101 Emmons St., Hiawatha Iowa, 52233-1697
PHONE (319) 393-1515 ext. 511 FAX (319) 393-1516

To: **Mayor and City Council** **Date:** **September 25, 2017**

From: John C Bender PE, City Engineer

Re: **Boyson Road Capacity Improvements 2017**

Description: **Change Order No. 2**

Report:

Change Order No. 2: is a cash incentive according to Special Conditions Section 18.01B.

- Item 1.3 is an item to pay the contractor for completing the project ahead of schedule according to the special conditions included in the Incentive/disincentive section. The specifications allow the contractor $1000.00/day for completing the project within the allowed working days with a maximum amount of $3,000.00. Whenever a project can be completed ahead of schedule the traffic delays to the public can be reduced.

  The project was completed 3 days before the required working day allotment. Cost increase of $3,000.00.

Engineering recommends approval of change order No 2 for a net cost increase of $3,000.00. If you need any further information, please let me know.

CHANGE ORDER NO. 2

PROJECT: **BOYSON ROAD CAPACITY IMPROVEMENTS 2017**

DATE: September 21, 2017

CONTRACTOR: Rathje Construction
Marion, Iowa

ORIGINAL CONTRACT AMOUNT: $ 60,494.00

COMPLETION DATE: 15 Working Days

ITEM #1.3: **ADD NEW ITEM- Add Incentive/Disincentive according to Special Conditions Section 18.01B**: Incentive/Disincentive is a daily rate according to the Special Conditions as a payment or disincentive assessment of $1,000/day. Incentive payment is capped at a total of $3,000.00. Add incentive payment for 3 days at $1,000.00 per day.

CHANGES IN SCHEDULE: No additional time change for this change order.

CHANGE ORDER No. 2 SUMMARY:

Item No.	Description	Unit	Unit Price	Quantity	Total Amount
1.3	Increase cost for incentive payment	EA	$1,000.00	3	$3,000.00
					$3,000.00

Total Change Order No.2 Cost: $3,000.00

Rathje Construction

By: _____

Title: President

Date: 09 / 26 / 2017

Attest

By: _____

Title: Controller

Date: 09 / 26 / 2017

City of Hiawatha, Iowa

By: _____

Title: _____

Date: _____

Form 830238
05-97 wd

Iowa Department of Transportation

WEEKLY REPORT OF WORKING DAYS

IMPORTANT! Whenever the prime or a subcontractor starts or completes work it shall be so stated on the corresponding daily line below. This shall also apply when work is resumed after a winter shutdown.

Late/Approx. Starting Date 8/14/17
Intermediate Construction Period, if specified N/A
Length of project N/A/ km (miles)
Type of Work (If Bridge Give Design No.) Recon

Report No. 5
Week Ending Sat. 9/16/17
County Linn
Project No. N/A
Contract No. N/A

Contractor Rathje Construction

Days of Week	Date	Controlling Operation	Explanation of Delays	Contractor Working Yes or No	Working Days Charged
Sunday	9/10/17	N/A		N	0
Monday	9/11/17	Channelizing Posts, 36"		Y	1
Tuesday	9/12/17				0
Wednesday	9/13//17				0
Thursday	9/14/17				0
Friday	9/15/17				0
Saturday	9/16/17				0

Remarks:

Percent of Contract Completed 100

Percent of Time Used 80

C.O. 1 - Pavement Marking & Pavement Symbols upgraded from Waterborne paint to Durable Epoxy Paint

Working Days suspended due to Channelizing posts, 36" supplier .

Project completed on Monday September 11, 2017

TOTALS FOR THE WEEK	1
Total Working Days Used Last Report	11
Total Working Days Used To Date	12
Number of Working Days Specified	15

Type of Work	km (miles) Or Quantity Completed To Date	Percent Completed To Date

Inspector Rick Harbaugh

John Bender
Project Engineer

09/16/17
Date

DRAFT

RESOLUTION NO. 17-
City Council

RESOLUTION APPROVING CHANGE ORDER #2
2017 Boyson Road Capacity Improvements Project at North Center Point Road and I-380
(Project #4089-16-01)

WHEREAS, the City Council of the City of Hiawatha, Iowa, has contracted for the 2017 Boyson Road Capacity Improvements Project at North Center Point Road and I-380 with Rathje Construction Co., of Marion, Iowa, and

WHEREAS, the City Engineer has recommended Change Order #2 for the completion of project ahead of schedule, with a increase of $3,000.00, bringing the total revised contract amount to $71,753.02, for the 2017 Boyson Road Capacity Improvements Project at North Center Point Road and I-380 with Rathje Construction Co., of Marion, Iowa, and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF HIAWATHA, IOWA, to approve Change Order #2 for the 2017 Boyson Road Capacity Improvements Project at North Center Point Road and I-380 with Rathje Construction Co., of Marion, Iowa, with an increase in contract amount of $3,000.00, resulting in a revised total project contract amount of $71,753.02.

AYES:
NAYS:
ABSENT:

PASSED AND APPROVED this 4th day of October, 2017.

_____
Bill Bennett, Mayor

ATTEST:

_____
Kelly Kornegor, City Clerk